City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 3/10/10

ID [Task Name Duration Start Finish Resource Budget Comments 2010
[ [ ]1]2[3]4]5]6]7[8]9] |
1 ARTERIAL 1095 days | Mon 5/12/08 Fri 7/20/12
2 CC-1095 Newland Street Widening & Vertical Re-alignment (PCH 480 days Mon 6/2/08 Fri 4/2/10 Eng $6,000,000 Street is now open to traffic. Q
to Hamilton) Verizon currently undergrounding
wires.
3 Construction 480 days Mon 6/2/08 Fri 4/2/10 )
4
5 CC-1319 Atlanta Avenue Widening (Huntington to Delaware) 1095 days | Mon 5/12/08 | Fri 7/20/12 Eng $2,194,100 Actual r/w acquisition moved to
10/11 due to matching fund issues.
Construction to 11/12.
6 Design 325 days Mon 1/5/09 Fri 4/210 | | | Do B
7 Caltrans Authorization (Right-of-Way) 530 days | Mon 5/12/08 | Fri5/21/10 s N
8 Right-of-Way Acquisition (Preliminary) 200 days | Mon 5/24/10 Fri 2/25/11 CSNONNNSNN
9 Right-of-Way Acquisition (Execute Purchase Agreements) 155 days | Mon 2/28/11 Fri 9/30/11
10 Construction 100 days Mon 3/5/12 Fri 7/20/12
11
12 CC-1321 Edinger Parkway Improvements (Saybrook to Countess) 90 days Tue 1/19/10 | Mon 5/24/10 Eng $600,000 |Construction underway. Soil issues v
may delay construction completion.
13 Construction 90 days Tue 1/19/10 | Mon 5/24/10 G )
14
15 CC-1341 Phase 2: Arterial Rehab 08/09 (Edwards: Slater to 80 days Mon 8/2/10 | Fri 11/19/10 Eng $1,700,000 | Design completed. Bid in May '10. 2
Warner, Magnolia: Warner to 1-405, Gothard: Heil to Edinger, Will construct as many streets
Slater: Newland to Beach) possible within available budget.
16 Construction 80 days Mon 8/2/10 Fri 11/19/10 )}
17
18 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia, | 240 days | Mon 1/11/10 | Fri 12/10/10 Eng $300,000 | Have been awarded design funds.
& Brookhurst) Construction funds are designated
for FY12/13. Will look to move
funding forward.
19 Caltrans Authorization to Design 120 days | Mon 1/11/10 Fri 6/25/10 € ql
20 Design 120 days | Mon 6/28/10 | Fri 12/10/10 et
21
22 CC-1359 Federal Stimulus Arterial Rehab (Slater: Graham to 75 days Mon 3/22/10 Fri 7/2/10 Eng $1,300,000 Pre-con held. NTp issued. 0
Goldenwest)
23 Construction 75 days Mon 3/22/10 Fri 7/2/10 ———
24
25 CC-1366 Pavement Management Study 185 days | Mon 10/12/09 | Fri 6/25/10 Eng $200,000 Approve consultant agreement in v P
March '10.
26 Prepare PMS Report 185 days | Mon 10/12/09 | Fri 6/25/10 ( )
27
28 CC-(TBD) Beach / Warner Improvements (Design) 120 days | Mon 4/5/10 Fri 9/17/10 Eng $300,000 Not started. & v
29 Design 120 days Mon 4/5/10 Fri 9/17/10 C )
30
31 CC-(TBD) Brookhurst / Adams Improvements (Design) 120 days | Mon 4/5/10 Fri 9/17/10 Eng $450,000 Not started. o v
32 Design 120 days Mon 4/5/10 Fri9/17/10 C )
33
34 CC-(1372) Federal Stimulus Arterial Rehab (Garfield: Newland to 169 days | Tue 2/23/10 | Fri 10/15/10 Eng $700,000 | Project was moved from 08/09 due P
Magnolia) to surplus federal stimulus funds.
35 Caltrans Authorization 69 days Tue 2/23/10 Fri 5/28/10 Y, al
36 Construction 40 days Mon 8/23/10 | Fri 10/15/10 ——]
37
38 DRAINAGE & WATER QUALITY 1300 days | Mon 6/5/06 | Fri5/27/11
39 CC-1255A Talbert Lake Urban Runoff Diversion - Phase | 995 days Mon 6/5/06 Fri 3/26/10 Eng $5,000,000 | Working with State to extend grant Qo
deadline.
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slo [ | |1]2[3[4]5]6]7[8]o] |
40 Design 995days | Mon 6/5/06 | Fri3/26/10 )
4
42 CC-1255B Talbert Lake Phase Il 0 days Wed 3/17/10 | Wed 3/17/10 Eng $2,000,000 Grants have been temporarily > 3/17
suspended. Project on hold. \
43 Design (TBD) 0 days Wed 3/17/10 | Wed 3/17/10 317
44 Construction (TBD) 0 days Wed 3/17/10 | Wed 3/17/10 5 3/17
45
46 CC-1293 Heil Pump Station Rebuild 820 days | Mon 4/7/08 Fri 5/27/11 Eng $1,950,000 Acquiring right-of-way. Seeking
additional $4M in grant funding for
construction.

47 Design 500 days Mon 4/7/08 Fri3%5/10 | I
48 Right-of-Way Acquisition 649 days | Mon 4/7/08 | Thu 9/30/10 . S
49 Construction 100 days | Mon 1/10/11 Fri 5/27/11
50
51 CC-1307 Irby Park Runoff Treatment 0days | Wed 3/17/10 | Wed 3/17/10 Eng $2,500,000 Grants have been temporarily > 3117

suspended. Evaluating design

options.
52 Prelim Design & Environmental Documentation 0 days Wed 3/17/10 | Wed 3/17/10 3/1?
53 Final Design 0 days Wed 3/17/10 | Wed 3/17/10 >y 3/17
54 Construction 0 days Wed 3/17/10 | Wed 3/17/10 7 3/17
55
56 [FACILITY 1084 days | Tue 4/1/08 Fri 5/25/12
57 CC-1261 Utilities Yard Facilities Plan Improvements 390 days Mon 2/1/10 Fri 7/29/11 Ops/Eng |$11,000,000 Demo & excavation underway.
58 Construction 390 days Mon 2/1/10 Fri 7/29/11
59
60 CC-1306 Seismic Retrofit of City Hall Building 519 days Tue 4/1/08 Fri 3/26/10 Eng/B&S | $7,000,000 Landscape project under P
construction.
61 Construction 453 days Tue 4/1/08 | Thu 12/24/09 im
62 Construction (Civic Center Landscaping) 45 days Mon 1/25/10 Fri 3/26/10 =
63
64 ADA IMPROVEMENTS 145 days | Mon 1/11/10 | Fri 7/30/10 Design and bid as a package.
65 MSC-464 City Gym ADA (08/09) 145 days | Mon 1/11/10 | Fri 7/30/10 Facilities $120,000
66 Design 60 days Mon 1/11/10 Fri 4/2/10 Cod
67 Construction 40 days Mon 6/7/10 Fri 7/30/10 [
68
69 MSC-468 Edison Community Center ADA (08/09) 145 days | Mon 1/11/10 | Fri 7/30/10 Facilities $90,000
70 Design 60 days Mon 1/11/10 Fri 4/2/10 [SBRRRERR R I
71 Construction 40 days Mon 6/7/10 Fri 7/30/10 ===
72
73 CC-(TBD) Oakview Community Center ADA 145 days | Mon 1/11/10 | Fri 7/30/10 Facilities $66,000
74 Design 60 days Mon 1/11/10 Fri 4/2/10 F*’PL
75 Construction 40 days Mon 6/7/10 Fri 7/30/10 -
76
77 CC-(TBD) Central Park Restrooms ADA 145 days | Mon 1/11/10 | Fri 7/30/10 Facilities $170,000
78 Design 60 days Mon 1/11/10 Fri 4/2/10 C ——
79 Construction 40 days Mon 6/7/10 Fri 7/30/10
80
81 CC-(TBD) Murdy Community Center Roof 111 days | Fri 12/18/09 Fri 5/21/10 Facilities $240,000 | CDBG funds have been approved. @ P
Award in March.

82 Design 31 days Fri 12/18/09 Fri 1/29/10 o
83 Construction 35 days Mon 4/5/10 Fri 5/21/10 ==
84
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85 Senior Center 413 days Fri 4/18/08 |Wed 11/18/09 | Developer [$19,000,000 On hold due to legal issues. Q
86 Design 381 days Fri 4/18/08 Fri 10/2/09 E=
87 Bidding & Construction Odays |Wed 11/18/09 | Wed 11/18/09 %/ 11/18
88
89 ENERGY EFFICIENCY IMPROVEMENTS 670 days | Mon 11/2/09 | Fri 5/25/12 >
90 HVAC Measures, Interior Lighting Re-design & Retrofit, 620 days | Mon 1/11/10 Fri 5/25/12 | Adm/Facilites | $2,000,000 | Will utilize energy focused Program

Additional Building Controls, Energy Information Management Manager to design & construct all

System, Server Virtualization & HVAC, Downtown Lighting projects. Working on procurement of

Master Plan services.
91 Procurement 65 days Mon 1/11/10 Fri 4/9/10 o
92 Design Development 90 days Mon 4/12/10 Fri 8/13/10 )
93 Final Design 45 days Mon 8/16/10 | Fri 10/15/10 CImD
94 Permits 60 days | Mon 10/18/10 Fri 1/7/11 oL
95 Bidding & Construction 360 days | Mon 1/10/11 Fri 5/25/12
96
97 Downtown LED Streetlights 345 days | Mon 12/14/09 | Fri 4/8/11 Adm/Trans | $365,000 Blufftop parking lots retrofit. v

Opened bids for material.
98 Detailed design & pilot-tests 155 days | Mon 12/14/09 | Fri 7/16/10 C
99 Permits 20 days Mon 7/19/10 Fri 8/13/10 ‘%}ﬁ
100 Construction 115days | Mon 11/1/10 Fri 4/8/11 =
101
102 GIS Based Street Light Audit (in-house) 260 days | Mon 1/4/10 | Fri12/31/10 |Adm/IS/Trans | $78,000 Met with internal project team to
kick-off project.

103 Project Planning 85 days Mon 1/4/10 Fri 4/30/10 N
104 Implementation 140 days | Mon 6/21/10 | Fri 12/31/10 T
105
106 Feasibility, Environmental Review, Design & Entitlements for 520 days | Mon 11/2/09 | Fri 10/28/11 |Adm/Planning| $250,000 Vendor selected. @

Large Scale Solar
107 RFP 25 days Mon 11/2/09 Fri 12/4/09 E
108 Implementation - consultants 105 days Mon 3/8/10 Fri 7/30/10
109 RFP for PPA 150 days Mon 8/2/10 Fri 2/25/11
110 PPA construction 175days | Mon 2/28/11 | Fri 10/28/11
111
112 |LOCAL STREET 395 days | Mon 6/15/09 | Fri12/17/10
113 MSC 455 Tree Petition Streets (07/08) 300 days | Mon 6/15/09 Fri 8/6/10 Streets/Eng | $3,600,000 | Construction ongoing. Two streets

at a time.
114 Construction 300 days | Mon 6/15/09 Fri 8/6/10 )
115
116 MSC 455 (Phase Il) Tree Petition Streets (08/09) 95 days |Mon 11/16/09 | Fri 3/26/10 | Streets/Eng | $360,000 |Construction underway. Working on ~
last 2 streets.

117 Construction 95days | Mon 11/16/09 | Fri 3/26/10 ¢
118
119 MSC-(TBD) Tree Petition Streets (09/10) 245 days | Mon 1/11/10 | Fri12/17/10 | Streets/Eng | $1,000,000 Started design.
120 Design 80 days Mon 1/11/10 Fri 4/30/10 ( )
121 Construction 120 days Mon 7/5/10 Fri12/17/10 )
122
123 MSC-(TBD) Residential Pavement (09/10) 230 days Mon 2/1/10 Fri 12/17/10 | Streets/Eng | $600,000 Not started.
124 Design 65 days Mon 2/1/10 Fri 4/30/10 Hd
125 Construction 120 days Mon 7/5/10 Fri12/17/10 [
126
127 INEIGHBORHOOD 665 days | Mon 3/24/08 | Fri 10/8/10
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8l9] | 2[3]4[5]6[7]8]9] |
128 CC-1324 Downtown Street Light Replacement Phase II: Orange: 665 days | Mon 3/24/08 | Fri 10/8/10 Trans $900,000 Split into 2 phases. Phase | Q
2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st completed. Punch list only.
to 7th, Main: Palm to Acacia, PCH: Main to First.
129 Construction (Phase ) 30 days Mon 2/8/10 Fri 3/19/10 $30,000 -
130 Design (Phase II) 505 days | Mon 3/24/08 Fri 2/26/10
131 Construction (Phase ) 90 days Mon 6/7/10 Fri 10/8/10 G J
132
133 CC-1340 Downtown Streets & Alleys Phase Il (08/09) 85days |Mon 11/16/09 | Fri 3/12/10 Eng $675,000 Completed. Punch list only. @
134 Construction 85days | Mon 11/16/09 | Fri3/12/10 G
135
136 CC-1358 Downtown Bollards 39 days Tue 1/19/10 Fri 3/12/10 Eng $250,000 Construction underway. =)
137 Construction 39 days Tue 1/19/10 Fri 3/12/10 —
138
139 CC-(TBD) Concrete Replacement (09/10) 145 days | Mon 3/8/10 Fri 9/24/10 | Streets/Eng | $285,000 Preparation of construction P
documents underway.
140 Design 40 days Mon 3/8/10 Fri 4/30/10 )
141 Construction 60 days Mon 7/5/10 Fri 9/24/10 ) )
142
143 |PARKS 700 days | Mon 6/16/08 | Fri2/18/11
144 CC-1346 Edison Park Youth Sports Complex Refurbishment 660 days | Mon 8/11/08 | Fri2/18/11 Cs $1,245,000 Funds have been unfrozen.
145 Design & Environmental Clearance 320 days | Mon 8/11/08 | Fri 10/30/09 3 )
146 Construction 100 days | Mon 10/4/10 Fri 2/18/11 ==
147
148 Barlett Park (08/09) 300 days | Mon 12/8/08 | Fri 1/29/10 CcSs $200,000 |To be approved by Council in March
'10.
149 Master Plan & Environmental Clearance 300 days | Mon 12/8/08 Frit/29/170 | | T
150
151 CC-1286 Beach Blufftop Restrooms (Phase II: Restrooms No.2 100 days | Mon 12/7/09 Fri 4/23/10 CS/Eng $2,400,000 Construction started. Q)
through 7)
152 Construction 100 days | Mon 12/7/09 Fri 4/23/10 )
153
154 Gun Range Clean-up (08/09) 385 days | Mon 2/9/09 Fri 7/30/10 | CS/Planning | $200,000 Delay due to scope changes.
155 EIR and Remedial Action Plan 385 days Mon 2/9/09 Fri 7/30/10
156
157 CC-1345 LeBard Park (07/08 & 08/09) 480 days | Mon 6/16/08 | Fri 4/16/10 Cs $250,000 | Design completed. Need approval P
from Fish & Game to finish
environmental. No construction
funds.
158 Environmental 480 days | Mon 6/16/08 Fri 4/16/10 )
159
160 CC-1347 Skate Park Worthy Park (08/09) 315days | Mon 2/16/09 | Fri 4/30/10 Ccs $150,000 | Delayed to address school district 7
concerns.
161 Conceptual Master Plan & Environmental Review 315days | Mon 2/16/09 Fri 4/30/10 3
162
163 CC-1349 Wardlow Park 0 days Wed 3/17/10 | Wed 3/17/10 CcSs $150,000 | On hold due to stalled development > 3/17
of adjacent site. \
164 Design & Entitlements 0 days Wed 3/17/10 | Wed 3/17/10 > 3/17
165
166 CC-1350 Worthy Park Restroom 180 days | Mon 3/1/10 Fri 11/5/10 CS/Eng $120,000 Design/Environmental underway v
delayed due to shift in priorities.
167 Design & Environmental 85 days Mon 3/1/10 Fri 6/25/10 } il
168 Construction 40 days Mon 9/13/10 Fri 11/5/10 ‘ =]
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1]2[3[4]5]6]7[8[9] |
169 \
170 Central Park Enhanced Habitat 0 days Wed 3/17/10 | Wed 3/17/10 CS $250,000 On hold pending resolution of > 317
Senior Center litigation. |
171 Design 0 days Wed 3/17/10 | Wed 3/17/10 317
172 Construction 0 days Wed 3/17/10 | Wed 3/17/10 573/17
173
174 CC-(TBD) Shipley Nature Center Restroom 125 days | Mon 11/2/09 | Fri 4/23/10 CS/Eng $90,000 In plan check. 9
175 Design 60 days Mon 11/2/09 Fri 1/22/10 ?j
176 Construction 40 days Mon 3/1/10 Fri 4/23/10 G
177
178 CC-(TBD) Sports Complex Restroom 125 days | Mon 11/2/09 | Fri 4/23/10 CS/Eng $99,600 In plan check. 9
179 Design 60 days Mon 11/2/09 | Fri 1/22/10 3
180 Construction 40 days Mon 3/1/10 Fri 4/23/10 G
181
182 |SEWER 645 days | Mon 4/27/09 | Fri 10/14/11
183 CC-1339 Sewer Slip Lining 165 days | Mon 3/1/10 | Fri 10/15/10 Eng $250,000 Not started. >
184 Design 60 days Mon 3/1/10 Fri 5/21/10 }ﬂ
185 Construction 60 days Mon 7/26/10 | Fri 10/15/10 )
186
187 CC-1368 Oceanhill Drive Sewer Lift Station (#15) 430 days | Mon 11/2/09 | Fri 6/24/11 Eng $250,000 Design underway.
188 Design 200 days | Mon 11/2/09 Fri 8/6/10 }
189 Construction 120 days | Mon 1/10/11 Fri 6/24/11
190
191 CC-1369 Adams/Ranger Sewer Lift Station (#16) 385 days | Mon 1/4/10 Fri 6/24/11 Eng $300,000 Not started. Design in 09/10.
Construct 10/11.
192 Design 200 days Mon 1/4/10 Fri 10/8/10 ——
193 Construction 120 days | Mon 1/10/11 Fri 6/24/11
194
195 CC-1370 Warner Ave Gravity Sewer Main & Lift Station "C" 645 days | Mon 4/27/09 | Fri10/14/11 Eng $600,000 | Final design in FY 09/10. Construct
Reconstruction in FY 10/11.
196 Alternatives Analysis 115days | Mon 4/27/09 Fri 10/2/09 1
197 Final Design of Ultimate Solution 160 days Mon 4/5/10 Fri11/12/10 ( H
198 Construction 160 days Mon 3/7/11 Fri 10/14/11
199
200 [TRANSPORTATION 570 days | Mon 11/3/08 Fri 1/7/11
201 CC-1199 TSCOUP IILIV & V (Signal Coordination) 25 days Mon 3/29/10 Fri 4/30/10 Trans $750,000 | 3 new locations. Contract awarded. O
202 Construction 25 days Mon 3/29/10 Fri 4/30/10 @
203
204 CC-1213 Signal Installation @ Newland/Hamilton 30 days | Mon 3/29/10 Fri 5/7/10 Trans $190,000 NTP issued. =y
205 Construction 30 days Mon 3/29/10 Fri 5/7/10 (=]
206
207 CC-1204 HES Signal Modification (Brookhurst/Yorktown) 265 days |Mon 11/30/09 | Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
Requires Caltrans approvals.
208 Caltrans Authorization 80days | Mon 11/30/09 | Fri3/19/10 )
209 Construction 65 days Mon 9/6/10 Fri 12/3/10 X
210
211 CC-1246 HES Signal Modification (Atlanta/Newland) Concurrent 265 days | Mon 11/30/09 | Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
with CC 1247 Requires Caltrans approvals.
212 Caltrans Authorization 80 days | Mon 11/30/09 | Fri 3/19/10 )
213 Construction 65 days Mon 9/6/10 Fri 12/3/10 )¢
214
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215 CC-1247 HES Signal Modifications (Atlanta/Magnolia) Concurrent | 265 days | Mon 11/30/09 | Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
with CC 1246 Requires Caltrans approvals.
216 Caltrans Authorization 80days | Mon 11/30/09 | Fri3/19/10 )}
217 Construction 65 days Mon 9/6/10 Fri 12/3/10 X
218
219 CC-1254 Beach / Taylor Signal Installation 570 days | Mon 11/3/08 Fri 1/7/11 Trans $230,000 |On hold pending Caltrans approvals.
220 Caltrans Authorization 455 days | Mon 11/3/08 Fri 7/30/10 T
221 Construction 65days | Mon 10/11/10 Fri 1/7/11 [
222
223 CC-1267 PCH Transit Center between First and Huntington 80 days Mon 4/12/10 | Fri 7/30/10 Trans $400,000 | Project will be re-bid due to budget >
issues in February '10.
224 Construction 80 days Mon 4/12/10 Fri 7/30/10 G
225
226 |UTILITY UNDERGROUNDING 125 days | Mon 10/26/09 | Fri 4/16/10
227 CC-2052 Beach Boulevard Underground Utility District 125 days | Mon 10/26/09 | Fri 4/16/10 Eng $8,300,000 | Infrastructure complete. Cabling 2
installation underway.
228 Construction (Cabling) & Pole Removal 125 days | Mon 10/26/09 | Fri 4/16/10 ]
229
230 |WATER 670 days | Mon 1/5/09 Fri 7/29/11
231 CC-1175 Southeast Reservoir & CC-1191 Southeast Transmission | 162 days | Wed 2/17/10 | Thu 9/30/10 Eng $185,000 | Planning of transmission main has T Q)
Main (Planning Phase Only) started.
232 Design 162 days | Wed 2/17/10 | Thu 9/30/10 C )
233
234 CC-1268 Well No. 8 Irrigation Project (1st Phase @ Central Park) 115 days | Mon 10/26/09 | Fri 4/2/10 Eng $250,000 Construction underway. 95% 32
complete. Start-up issues.
235 Construction 115 days | Mon 10/26/09 Fri 4/2/10 )
236
237 CC-1284 Well 13 Chlorine Room Modifications 65 days |Mon 12/21/09 | Fri 3/19/10 Eng $300,000 Construction underway. 9
238 Construction 65days | Mon 12/21/09 | Fri 3/19/10 )
239
240 CC-1305 Energy Backup Wells (6,9 & 10) 60 days | Mon 1/11/10 Fri 4/2/10 Eng $288,000 | Tank option selected and ordered. g
Need to install vaporizers @ wells.
241 Construction 60 days Mon 1/11/10 Fri 4/2/10 )
242
243 CORROSION CONTROL 665 days | Mon 1/5/09 Fri 7/22/11
244 CC-1317 12" Harbor Distribution Corrosion Control (Pipe Has 415 days Mon 5/4/09 Fri 12/3/10 Eng $200,000 | Currently determining if permits are
Joint Bonding) needed in channel.
245 Design & Pilot Field Testing 260 days Mon 5/4/09 Fri 4/30/10 SR R A AR R
246 Easement & Permits 150 days | Mon 10/5/09 | Fri 4/30/10 SSSSNSSNRSY
247 Construction 70 days Mon 8/30/10 Fri 12/3/10 C
248
249 CC-1360 Corrosion Protection 21" Steel OC-9 (Joint Bonding 630 days | Mon 2/23/09 | Fri7/22/11 Eng $200,000 Construct in FY 10/11.
and Appurtenance Upgrade - Design Only)
250 Design 380 days | Mon 2/23/09 Fri 8/6/10 R
251 Construction 180 days | Mon 11/15/10 | Fri 7/22/11 &
252
253 CC-1357 Rehabilitation of Above Ground Utilities - Water 630 days Mon 1/5/09 Fri 6/3/11 Eng $250,000 | Estimated about 50 total locations
Fund) that may need rehabilitation.
254 Design 355 days Mon 1/5/09 Fri 5/14/10 )
255 Permits (Phase | Typically w/Flood Control District) 50 days Mon 4/19/10 Fri 6/25/10 [
256 Construction 220 days Mon 8/2/10 Fri 6/3/11
257
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258 CC-(TBD) Irrigation Improvement 259 days | Mon 10/5/09 | Thu 9/30/10 Ops $250,000 Ongoing throughout year. Q)
259 Construction 259 days | Mon 10/5/09 | Thu 9/30/10 )
260
261 CC-(TBD) Landscape Well #2 130 days | Mon 4/5/10 Fri 10/1/10 | Streets/ Eng | $85,000 Improvements at northwest corner v 7
of Edinger/Springdale. Not started.
262 Design 40 days Mon 4/5/10 Fri 5/28/10 [:)T
263 Construction 60 days Mon 7/12/10 Fri 10/1/10 ¢ )
264
265 CC-(TBD) Security Improvements 259 days | Mon 10/5/09 | Thu 9/30/10 Ops $650,000 Ongoing throughout year. Q)
266 Construction 259 days | Mon 10/5/09 | Thu 9/30/10 )
267
268 CC-(TBD) Variable Frequency Drive at Booster Stations 80 days | Mon 1/11/10 | Fri 4/30/10 Ops/Eng $650,000 Not started. v
269 Study 80 days Mon 1/11/10 Fri 4/30/10 B}
270
271 WATER MAIN REPLACEMENT 670 days | Mon 1/5/09 Fri 7/29/11
272 CC-1239 Water Main Replacement (Bayview) 100 days | Mon 11/16/09 | Fri 4/2/10 Eng $1,000,000 Construction complete pending >
delay due to new fire hydrant
location issue.

273 Construction 100 days | Mon 11/16/09 Fri 4/2/10 )
274
275 CC-1361 Water Main Replacement (Last Phase of WMP CI 650 days Mon 2/2/09 Fri 7/29/11 Eng $2,500,000 Watermain replacement in the

Pipe Replacement Program - Approx. 3,300 LF) Downtown.
276 Design 335 days Mon 2/2/09 Fri 5/14/10 )
277 Construction 235 days Mon 9/6/10 Fri 7/29/11 I
278
279 CC-(TBD) Water Main Replacement (Design Only) 261 days | Thu10/1/09 | Thu 9/30/10 Eng $500,000 |At various location based on priority 14

list. In-house design.

280 Design 261days | Thu10/1/09 | Thu 9/30/10 )
281
282 CC-1375 Trinidad Lane Watermain Replacement 485 days Mon 1/5/09 | Fri11/12/10 Eng $250,000 Design on schedule. Z
283 Design 355 days Mon 1/5/09 Fri 5/14/10 )
284 Permits (Phase | Typically w/Flood Control District) 90 days Mon 4/19/10 Fri 8/20/10 &
285 Construction 55 days Mon 8/30/10 | Fri11/12/10 —
286
287 WATER MASTER PLANNING STUDIES 240 days | Mon 12/7/09 | Fri 11/5/10 V)
288 CC-(TBD) Update to the Urban Water Management Plan 180 days | Mon 12/7/09 | Fri 8/13/10 Ops/Eng $50,000 Received fee proposal for work. Q)
289 Study 180 days | Mon 12/7/09 Fri 8/13/10 )
290
291 CC-(TBD) Update to the Water Master Plan 180 days | Mon 3/1/10 Fri 11/5/10 Eng/Ops $250,000 Not started. 9
292 Study 180 days Mon 3/1/10 Fri 11/5/10 ]
293
294 WATER SYSTEM RELIABILITY STUDIES 214 days | Mon 12/7/09 | Thu 9/30/10 )
295 CC-(TBD) Study Elimination of Potential Choke Points Near 145 days | Mon 12/7/09 | Fri 6/25/10 Eng $75,000 Began study. 9

Overmyer Reservoir
296 Study 145 days | Mon 12/7/09 Fri 6/25/10 )
297
298 CC-(TBD) Study to Create Potential Redundancy of the 170 days | Mon 1/4/10 Fri 8/27/10 Eng $75,000 Began study.

Northern End of the 36" Main OC-35
299 Study 170 days Mon 1/4/10 Fri 8/27/10 = : )
300 RRREN
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301 CC-(TBD) Develop Alternatives to Improve Reliability Between | 129 days | Mon 4/5/10 | Thu 9/30/10 Eng $50,000 Not started. o v
PCH, Warner, Edinger, & Algonquin
302 Study 129 days Mon 4/5/10 | Thu 9/30/10 C )
303
304 CC-(TBD) Well No. 8 Irrigation Project (Phase Il - Related to 300 days Mon 2/1/10 Fri 3/25/11 Eng $130,000 Not started.
CC-1268)
305 Design 215 days Mon 2/1/10 Fri 11/26/10 ;
306 Permits (Building, and may need DPH & OCWD approval) 125 days | Mon 10/4/10 Fri 3/25/11 W\
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